
 
Catlett – Calverton Sewer Project 

Project Management Team 
Golden Rule Builders, 3409 Catlett Road 

December 12, 2018 
11:00 AM 

MEETING NOTES 
 
Welcome & Introductions – Tim Harms welcomed everyone and asked 
each to introduce themselves (sign in sheet attached) 
 
Update on Project Activities:  
 
Design and County/State Review Progress & Update on Deeds of Easement 
– Tim Harms said the treatment plant design has been sent to VDH.  The 
plats and deeds for the construction easements (where needed for only 
force main piping; not for system participation) have been approved by the 
County Attorney.  The county’s contractor ERM has started re-contacting 
owners with the documents and beginning the discussion of compensation.  
The rest of the design is continuing, plan views are done, profiles are in 
process.  English, Bowman, and Downey & Scott are meeting with VDOT 
today to review the plans to get feedback before final submittal.  Full 
submission to County, VDOT, and VDH by the end of December.  In 
response to a question of VDH of review time, VDH asked about the review 
fee.  The fee will be overnighted by Bowman to VDH tomorrow.  Doug 
Canoday (VDH) said he will start on his review of the treatment plant in the 
next day or two.  He said he expects to complete his review within 3 weeks, 
considering holidays he should be able to respond right after the first of the 
year.  When asked about groundbreaking, English said the first of March.  
Andrew Hopewell said the county usually needs four months to review 
plans, and they have not seen anything yet.  The force main plans will be 
ready to review by the first of the year.  It was suggested that the treatment 
plant plans be submitted to the County as soon as possible with the force 
main plans to follow after January 1.  A discussion ensued on the county’s 
review process.  Bowman will submit the plant design, including screening 
planned for around the plant, within the next week. 
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Informing the Community – Sue Rowland pointed out the large amount of 
work that has gone on to date.  She added that we have begun to get calls 
and emails about status.  She suggested a newsletter after the first of the 
year that would give: 1) a general update 2) when is groundbreaking and 
3) a teaser for people who could sign up, but did not do so during the 
incentive period.  All agreed that at some point soon we will want to 
address how people can sign up that now want to.  It was agreed that we 
are ready to send a newsletter and generally agreed that those things 
should be included but we are not yet ready to give a firm date of 
groundbreaking.  It was also suggested that we circulate the draft 
newsletter before sending it out.  It was asked should we say something 
about transfers of ownership of properties in the incentive program.  It was 
agreed that we would not but let those things be dealt with on a case by 
case basis. 
 
A question was asked when deeds will be recorded.  When the County 
Attorney is ready we will do a final check of property ownerships to 
determine if any transfers have occurred without assignments.  (Sue 
reminded all that a recheck was performed in the late fall, and identified a 
few properties that had changed hands; a final review will catch any that 
may have occurred since then.) 
 
Fauquier County Water & Sanitation (WSA) Authority rep, Cheryl St. 
Amant, attended the meeting.  Ken Baybutt w/ Bowman Consulting asked 
what WSA’s role was going to be and if they had any approval authority.  
Tim Harms responded that WSA was going to perform a courtesy review 
on the County’s behalf only, and that WSA did not have any approval 
authority on the project.  Sara Lee Armstrong expressed grave concern 
over WSA having any role in the project.  Cedar Run Supervisor Rick 
Gerhardt confirmed WSA’s role as described by Tim. 
 
The PMT agreed to not meet in January; rather, a written memo of any 
updates will be provided the PMT members. 
 
Future PMT Meeting – February 13, 2019 
 
 


